

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 2
2. AMENDMENT/MODIFICATION NO. 0045	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 19NA000498	5. PROJECT NO. (If applicable)
6. ISSUED BY NNSA M&O Contracting Branch NA-APM-131 Albuquerque Complex P.O. Box 5400 Albuquerque NM 87185-5400	CODE 892332	7. ADMINISTERED BY (If other than Item 6) NNSA Nevada Field OFC NA-00-NV P.O. Box 98518 Las Vegas NV 89193-8518	CODE 05002
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Mission Support And Test Services LLC PO Box 98521 M/S NLV019 Las Vegas NV 89193		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 080083514			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-NA0003624
			10B. DATED (SEE ITEM 13) 05/12/2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$4,943,794.36

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) DEAR 970.5232-4 OBLIGATION OF FUNDS (DEC 2000)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to obligate Reimbursable Funding in the amount of \$4,943,794.36.

See Page 2.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	Raymond E. Cruz, Jr.
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	
16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of Contracting Officer)	01/31/2019

1. Detail of Current Funds Obligated for SPP CLIN 0002A:

Detail of SPP Funds Obligated by this Modification	Total SPP Obligation
Reimbursable - Fed	\$4,918,786.86
Reimbursable -Non-Fed	\$25,007.50
Tech Transfer	\$0.00
Total SPP Funds	\$4,943,794.36

2. Department of Energy hereby revises Clause B-6, OBLIGATION OF FUNDS, as follows:

	Transition	Base Term		Total Transition, M&O & SPP
	CLIN 0001A	M&O CLIN 0001B	SPP CLIN 0002A	
Funds Obligated for Transition Activities	\$10,000,000.00			
Funds Obligated through Modification No.: 0043	\$0	\$1,112,812,192.42	\$125,357,049.91	
Funds Obligated by this Modification No.: 0045	\$0	\$0	\$4,943,794.36	
Funds Obligated Since Inception of Contract:	\$10,000,000.00	\$1,112,812,192.42	\$130,300,844.27	\$1,253,113,036.69