AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
0247	See Block 16C	15NA001857	

6. ISSUED BY CODE 05002

NNSA/Nevada Site Office
U.S. Department of Energy
NNSA/Nevada Site Office
P.O. Box 98518
Las Vegas NV 89193-8518

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

NATIONAL SECURITY TECHNOLOGIES, LLC
Attn: SUSAN C. OTIS
PO BOX 98521
LAS VEGAS NV 891938521

CODE 195194779 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-06NA25946

10B. DATED *(SEE ITEM 13)* 03/28/2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* Net Increase: $12,578,771.65

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* Section I Clause DEAR 970.5232-4 Obligation of Funds (DEC 2000)

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to obligate Incremental Funding.

See Page 2.

FOB: Destination
Period of Performance: 07/01/2006 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Martha L. Youngblood	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ *(Signature of person authorized to sign)*		Martha L Youngblood *(Signature of Contracting Officer)*	7/29/2015

The Department of Energy hereby revises Clause B-2, Contract Type and Value, paragraph (e), as follows:

Funds Obligated through Modification	**0246**	**$4,713,482,287.63**
Funds Obligated by this Modification: (AFP 24, 25 – Part 1 of 2)	**0247**	**12,578,771.65**
Funds Obligated Since Inception of Contract		**$4,726,061,059.28**

FUNDING SUMMARY SHEET
NATIONAL SECURITY TECHNOLOGIES, LLC
INTEGRATED CONTRACTOR
JULY - FY 2015

CONTRACTOR: NSTEC
CONTRACT NO.: NA25946
MOD NO.:
AFP NO.: 24 and 25 (Part 1 of 2)
NOTE: OPERATING

	FUNDS OBLIGATED THROUGH JUNE 2015	CURRENT FUNDS OBLIGATED	FUNDS OBLIGATED SINCE INCEPTION OF CONTRACT
Transition	$0.00	$0.00	$0.00
Integrated Contractor	$4,713,482,287.63	$12,578,771.65	$4,726,061,059.28
TOTAL	$4,713,482,287.63	$12,578,771.65	$4,726,061,059.28

Required Signatures:

FRITZ AUGUSTE
Digitally signed by FRITZ AUGUSTE
DN: c=US, o=U.S. Government, ou=Department of Energy, cn=FRITZ AUGUSTE, 0.9.2342.19200300.100.1.1=89001000053723
Date: 2015.07.29 10:14:08 -06'00'

Budget: **Processed:** Fritz W. Auguste, Jr. for Norma G. Dizon **Date:** 7/29/2015

Contracts: **Received:** _____ **Date:** _____

Approved: _____ **Date:** _____

Detail of Current Funds Obligated:

OPERATING	$12,484,771.65
CONSTRUCTION	$94,000.00
Current Funds Obligated:	$12,578,771.65
	$0.00

NOTE: PLEASE INCLUDE THE BUDGET CERTIFIER ABOVE IN THE STRIPES PR APPROVAL ROUTE.
If the Budget Certifier is absent, the PR will be re-routed automatically through the Proxy.