AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 3

2. AMENDMENT/MODIFICATION NO.
0125

3. EFFECTIVE DATE
See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 892332

NNSA M&O Contracting Branch
NA-APM-131
Albuquerque Complex
P.O. Box 5400
Albuquerque NM 87185-5400

7. ADMINISTERED BY *(If other than Item 6)* CODE 05002

NNSA Nevada Field OFC
NA-00-NV
P.O. Box 98518
Las Vegas NV 89193-8518

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

Mission Support And Test Services LLC
Attn: Paul Spickard
PO Box 98521
M/S NLV019
Las Vegas NV 891938421

CODE 080083514 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-NA0003624

10B. DATED *(SEE ITEM 13)*
05/12/2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR Part 43.103 (a)(3) Reflect other agreements of the parties modifying the terms of contracts.
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to reduce scope and add scope. The exchange of scope will result in a $0.00 modification with an overall modification value of $1,109,534.00.

Payment:
Period of Performance: 06/07/2017 to 11/30/2022

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Tia B. Scott

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
Tia Scott
(Signature of Contracting Officer)

16C. DATE SIGNED
09/08/2022

A. **DESRIPTION OF CHANGES:** This modification incorporates revision to the scope of work as requested in Contractor Initiated Change Request (CICR) No. 001- Tweezer North Termination (TNT) received on December 9, 2021 and as incorporated in Section 3.6.10 and 3.6.11 of the scope of work.

The original Scope of Work included all material labor and equipment necessary to design, construct and operate the 138kV power line, including a 144-fiber optic line from the Tweezer Substation to the U1a planned Crater Substation. Tweezer substation to U1a is approximately 15,800 linear feet (LF) or approximately 3 miles. The planned Crater Substation requirement was removed from the U1a planning and therefore the 138kV power line spur was not needed.

The additive portion of work associated with CICR-1 includes the design, construction, and operation of power line continuing from approximately FAC-184 north to a tie in point at approximately FAC-187. Specific to the additive work are 2 tangent type poles and 1 dead end type poles.

1. The contractor shall furnish all management, supervision, labor, materials, supplies, equipment, and expertise required for completion of the work covered by this change.
2. All tasks to be performed for the TNT shall be performed in accordance with the contract statement of work (SOW) and modifications memorialized in Modification No. 0125.
3. Modifications to the conformed 138 kV contract documents are memorialized in this modification.

B. CONTRACT PRICE and PERIOD OF PERFORMANCE: By reason of this supplemental agreement, the total Contract Price remains $38,900,000.00. There is a deduction to the scope of work and price in the amount of -$554,767 and an additive scope of work and price in the amount of $554,767. This results in a no cost modification change. There is no adjustment to the contract price and period of performance (POP) by reason of this change. The total contract price remains $38,900.000 and the POP remains 941 calendar days from the NTP issued on January 7, 2021. The contract completion date remains August 6, 2023.

C. SCOPE OF WORK ADDED BY MODIFICATION

All work added to the contract though modification shall be performed in accordance with the contract. This includes management, design, permitting, environmental, safety, construction, commissioning, turn over to operations, and demolition.

All additional work proposed and added by modification to the original contract shall have a WBS specific to the newly modified work. The WBS shall follow the accepted WBS system for the project and have a distinct identifier for all new work activities. The fragnet schedule shall be developed and submitted in accordance with the associated modification SOW and prices that use the WBS and distinct additional work identifier, which distinguishes it as part of a specific modification. This fragnet shall be able to be incorporated into the approved cost loaded schedule. The fragment/schedule shall include all costs associated with newly modified work activities. Costs activities shall be equal to the proposed price in the Price Proposal Sheet and equal to the WBS level as included in the Price Proposal Sheet. The approved final detailed revised fragnet schedule shall be in accordance with section 01 32 01 Project Schedule of the contract and shall be submitted within 20 business days of the modification award date.

Deliverables and activities added by a specific modification shall be submitted in accordance with the specific modification.

CD-2/3 and CD-4 documents shall be updated as necessary to reflect the additional scope of work added by modification. All updates shall be coordinated, performed, and completed so that they do not delay the project or construction. CD-2/3 and CD-4 documents shall be updated as necessary to reflect the additional scope of work added by modification. All updates shall be coordinated, performed, and completed so that they do not delay the project or construction.

Technical specifications for materials specific and unique to a modification are required to be submitted in accordance with this contract. Specifications for materials and equipment that are equal to or the same as the original designed materials or equipment and are previously approved, do NOT require resubmission for approval.

Value engineering (VE) and waiver for not meeting the VE requirements are not required for work added by modification.

D. NOTICE of NO CHANGE in RESERVATION of FUNDS: Total funding for this contract remains at $38,900,000.

E. **CONTRACTOR'S STATEMENT of RELEASE:** The contractor hereby accepts the adjustments in the contract price and/or contract performance period set forth in this Supplemental Agreement-Modification No. 125 to Contract No. DE-NA0003624 for the 138kV PTSR project, as the complete, equitable and final adjustment has no further liability whatsoever, directly or indirectly, in regard to any claims, known or unknown, including claims for delay and/or disruption, for any additional adjustments to the contract by reason of these changed requirement/conditions.

The contractor further agrees that any and all costs, including interest, which are attributable to, or which might now or in the future be allocable to, the items identified in paragraph A, above are incorporated into the equitable adjustment for this modification to the contract.

It is expressly understood that the Government has no obligation to provide funds in addition to those reserved in writing. No other changes are made because of this modification. All other terms and conditions remain unchanged.