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Open Meeting / Announcements Barb Ulmer, Facilitator

Chair's Opening Remarks Kathy Bienenstein, Chair
 Agenda approval

Public Comment Barb Ulmer, Facilitator

U.S. Department of Energy Update Scott Wade, DOE

Other NSSAB Business Kathy Bienenstein, Chair
 DOE Response to Community Environmental Monitoring Program

Work Plan Item #6
 NSSAB Draft Recommendation Letter for Waste Acceptance 

Review Panel - Work Plan #7
 Membership Committee update-Student Liaison Donna Hruska, Membership
 Next meeting: Sept 19, 2-4 pm, Sahara Business Center, Committee Chair

AGENDA

NSSAB FULL BOARD MEETING 

National Atomic Testing Museum (Frank Rogers Auditorium)
755 East Flamingo Road, Las Vegas, NV

September 18, 2013 at 4 p.m.

 Next meeting:  Sept 19, 2-4 pm, Sahara Business Center,     Committee Chair
at 1810 E. Sahara, LV

 EM SSAB Chairs Conference Call Donna Hruska, Vice Chair
 EM SSAB Fall Chairs Meeting-Portsmouth Oct. 15-17, 2013
 Round Robin topic

Liaison Updates
 Clark County Phil Klevorick
 Consolidated Group of Tribes and Organizations Richard Arnold
 Elko County Commission Charlie Myers
 Esmeralda County Commission Ralph Keyes
 Lincoln County Commission Kevin Phillips
 Nye County Commission Dan Schinhofen
 Nye County Nuclear Waste Repository Project Office John Klenke
 State of Nevada Division of Environmental Protection Tim Murphy
 U.S. National Park Service Genne Nelson
 White Pine County Commission Mike Lemich

Liaison Discussion  Wrapup Scott Wade, DOE

FY 2013 Wrap Up and FY 2014 Planned Activities
 Industrial Sites/Soils Tiffany Lantow, DOE
 Groundwater Characterization Bill Wilborn, DOE
 Waste Management Rob Boehlecke, DOE
 EM Work Plan Status Scott Wade, DOE



FY 2014 Chair/Vice-Chair Election Barb Ulmer, Facilitator

Break

FY 2014 Work Plan Development Kelly Snyder, DDFO
 Instructions
 DOE Proposed Work Plan Tasks and Discussion NFO Staff
 Other NSSAB Task Input
 Work Plan Voting
 Final Work Plan and Recommendation Letter to DOE Barb Ulmer, Facilitator

FY 2014 Chair/Vice-Chair Election Results Barb Ulmer, Facilitator

FY 2014 Meetings Barb Ulmer, Facilitator
 Approval of Proposed Schedule
 NSSAB Member Orientation - Wednesday, October 2

Sahara West Library, 9600 West Sahara, LV, NV 89117
 NNSS Tour - Tentative, November 14, Full Day
 Next Full Board Meeting

Meeting Wrap-up/Assessment/Adjournment Barb Ulmer, Facilitator
 REMINDER:  Payment for meal for next meeting



Max Terms
11/28/12 1/16/13 4/17/13 5/15/13 8/21/13 9/18/13 Limit

MEMBERS
Jason Abel √ E √ √ √ E 2018

Kathleen Bienenstein √ √ √ √ √ √ 2014

Ed Brown E √ RS 2018

Matthew Clapp √ √ E √ √ √ 2017

Thomas Fisher √ √ √ √ √ √ 2017

Arthur Goldsmith √ √ E √ √ √ 2017

Donna Hruska √ √ √ √ √ √ 2016

Cheryl Kastelic √ √ E E √ √ 2018

Janice Keiserman √ √ √ √ √ √ 2018

Barry LiMarzi √ √ √ √ E √ 2017

Michael Moore √ √ √ √ √ √ 2016

Edward Rosemark √ √ √ √ √ √ 2018

William Sears √ E √ √ √ √ 2018

Jack Sypolt √ E √ √ √ √ 2017

James Weeks √ √ √ √ 2013

LIAISONS
Clark County √ √ E √ √ √ 

Consolidated Group of Tribes and Organizations √ √ 

Elko County Commission √ U U U U U

Esmeralda County Commission E √ √ √ E 

Lincoln County Commission U U E U √ 

Nye County Commission √ √ √ √ √ √ 

Nye Co. Nuclear Waste Repository Project Office √ √ √ √ E √ 

State of NV Division of Env Protection √ √ √ √ √ √ 

U.S. Department of Energy √ √ √ √ 

U.S. Natl Park Service E √ √ E √ √ 

WCTA Student Liaison E E E √ 2013

White Pine Co. Commission √ U U E U

     KEY:    √  = Present Term Limit  E = Excused U = Unexcused   RM = Remove   RS = Resign

NSSAB MEETING ATTENDANCE
Full Board Meetings

 October 2012 through September 2013 (FY 2013)

Name
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232 Energy Way, M/S 505, North Las Vegas, NV 89030   

Phone  702-630-0522 ◊  Fax: 702-295-5300 
E-mail:  NSSAB@nnsa.doe.gov  ◊  Website Home Page:  http://www.nv.energy.gov/NSSAB  

Members 
Jason Abel 
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Matthew Clapp 
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Donna Hruska, Vice Chair 
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Janice Keiserman 
Barry LiMarzi 
Michael Moore 
Edward Rosemark 
Williams Sears 
Jack Sypolt 

 
 
Liaisons 

Clark County  
Consolidated Group of Tribes 
      and Organizations 
Elko County Commission 
Esmeralda County Commission 
Lincoln County Commission 
Nye County Commission 
Nye County Nuclear Waste 
      Repository Project Office 
State of Nevada Division of 
      Environmental Protection 
U.S. National Park Service 
White Pine County Commission 
 

 
 
Administration 

Barbara Ulmer, Administrator 
     Navarro-Intera 
Kelly Snyder, DDFO 
     U.S. Department of Energy, 
     Nevada Field Office 

September 18, 2013 
 
 
Ms. Janis Romo, DOE RWAP Manager 
Environmental Management Operations  
U.S. Department of Energy, Nevada Field Office 
P.O. Box 98518 
Las Vegas, NV 89193-8518 
 
SUBJECT: Recommendation Regarding Waste Acceptance Review Panel 

(Work Plan Item #7) 
 
Dear Ms. Romo: 
 
The Nevada Site Specific Advisory Board (NSSAB) was asked to provide a  
recommendation to the U.S. Department of Energy (DOE) regarding how the  
Waste Acceptance Review Panel (WARP) process could be enhanced/refined.  In 
support of this recommendation, two NSSAB Members attended WARP meetings 
held at the Nevada Field Office.   
 
Based on their observations at the WARP meetings and after thorough discussion 
at an NSSAB Full Board meeting after receiving updates from the two NSSAB 
Members, the NSSAB does not have any recommendations at this time for oppor-
tunities for enhancements/refinements for the WARP process.  A suggestion 
would be that the WARP provide periodic updates to the NSSAB and the commu-
nity. 
 
The NSSAB appreciates the opportunity for representatives of the Board to attend 
and observe the WARP process during its meetings, and  a special thank you to 
the WARP personnel who took the time to answer questions in regard to the  
process.   
 
Sincerely, 
 
 
 
Kathleen L. Bienenstein, Chair 
 
cc: C. B. Alexander, DOE/HQ (EM-3.2) FORS 
 D. A. Borak, DOE/HQ (EM-3.2) FORS 
 M. R. Hudson, DOE/HQ (EM-3.2) FORS 
 J. T. Carilli, EMO, NNSA/NFO, Las Vegas, NV 
 R. F. Boehlecke, EMO, NNSA/NFO, Las Vegas, NV 
 K. K. Snyder, EMOS, NNSA/NFO, Las Vegas, NV 
 S. A. Wade, AMEM, NNSA/NFO, Las Vegas, NV 
 B. K. Ulmer, N-I, Las Vegas, NV 



9/17/2013

1

Nevada Site Specific Advisory Board
Question

Prior to the May 2013 NSSAB meeting, the Department 
of Energy was very open about U233 and the plannedof Energy was very open about U233 and the planned 
shipments. Beginning in June, the Dept fell silent; 
media reports and stakeholders said the Dept was not 
supplying information to the community. Open 
communication is key to gaining public support. Now 
that the Secretary and Nevada Governor have met and 
a working group has been formed how will the Depta working group has been formed, how will the Dept 
communicate to communities the specifics regarding 
potential waste shipments that may be routed through 
their area?  Will an official DOE communication policy 
be created?

Nevada Site Specific Advisory Board
Round Robin Accomplishment

• NSSAB provides recommendations to DOE that are 
valued and utilized in making decisions regarding EM g g g
clean-up activities

– During FY 2013, the NSSAB provided the Nevada 
Field Office 39 recommendations related to six 
topics - groundwater sampling, remediation at 
historic atmospheric test locations, community 
monitoring, budget prioritization, use restrictions, 
and county drilling proposal

• The Nevada Field Office has implemented 33 
of these recommendations, declined two, and 
forwarded four to EM HQ for consideration



Ind strial SitesIndustrial Sites
FY 2013 Wrap Up and

FY 2014 Pl d A ti itiFY 2014 Planned Activities

Tiffany Lantow
Soils/Industrial Sites Activity LeadSoils/Industrial Sites Activity Lead

Nevada Site Specific Advisory Board
September 18, 2013



Industrial Sites FY 2013 Wrap Up
• Planned: Continue to conduct Resource Conservation and 

Recovery Act (RCRA), Non-RCRA, and Tonopah Test 
Range (TTR) post closure inspectionsRange (TTR) post-closure inspections

– Status: All required post-closure inspections, repairs, and 
monitoring activities were completed in FY 2013monitoring activities were completed in FY 2013

• Planned:  Submit 2012 RCRA, Non-RCRA, and TTR 
monitoring reports to the State of Nevada Division ofmonitoring reports to the State of Nevada Division of 
Environmental Protection (NDEP)

Status: All post closure reports were submitted to NDEP– Status:  All post-closure reports were submitted to NDEP 
on schedule in FY 2013

Page 2Page 2Title
563FY13 – 9/18/2013 – Page 2
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Industrial Sites FY 2013 Wrap Up
Additi l A ti itiAdditional Activities

• Waste generated in FY 2012 during interim cleanup activities 
at Corrective Action Unit (CAU) 114, Area 25 Engine 
Maintenance, Assembly and Disassembly (EMAD) Facility, 
was disposed in FY 2013 

• Surveillance and maintenance 
activities were performed at p
EMAD in FY 2013, as required

• Developed use restriction (UR) p ( )
removal documentation for 16 
Corrective Action Sites

Loading Waste Debris – EMAD Facility

Page 3Page 3Title
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FY 2013 NSSAB Work Plan Item

Provide recommendation for removal or retention of use 
restrictions at seven specific Industrial Sites

Status

NSSAB R d ti J 2013• NSSAB Recommendation January 2013

• DOE Response February 2013DOE Response February 2013

– Determination was made that UR removal was cost 
prohibitive, as it required more than the paperwork 
option recommended

Page 4Page 4Title
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Industrial Sites
FY 2014 Planned Activities

• Continue to conduct RCRA, Non-RCRA, 
and TTR post-closure inspections

• Submit 2013 RCRA, Non-RCRA, and 
TTR monitoring reports to NDEP

Page 5Page 5Title
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SoilsSoils
FY 2013 Wrap Up and FY 2014 

Pl d A ti itiPlanned Activities



Terminology 

• Corrective Action Investigation Plan - Details the 
investigation plan and provides information for planning

gy

investigation plan and provides information for planning 
investigation activities  

• Site Investigation – Act of conducting field characterization 
ti itiactivities

• Corrective Action Decision Document - Describes the 
results of the characterization, multiple corrective action p
alternatives, and the recommended corrective action 
alternative and the rationale for its selection

• Corrective Action Plan - Plan for implementing theCorrective Action Plan - Plan for implementing the 
selected corrective action 
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Terminology
( ti d)

• Closure Field Work - Act of implementing the chosen 
corrective action in the field

(continued)

corrective action in the field

• Closure Report - Provides an overview and results of 
the corrective actions implemented, closure verification p ,
information, and use restriction and monitoring 
requirements (when applicable)

All d t t b d b NDEP– All documents must be approved by NDEP

Note: Corrective Action Decision Document/ClosureNote: Corrective Action Decision Document/Closure 
Report can be used when only “minor” corrective actions 
are needed as agreed to by NDEP

Page 8Page 8Title
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Soils FY 2013 Wrap Up
• Area 7 Yucca Flat Atmospheric Test Sites (CAU 104)

– Planned:  Submit Corrective Action Decision Document/ 
Corrective Action Plan (CADD/CAP) to NDEP – October 2012 
(internal target)

 Status: Submitted CADD/CAPStatus: Submitted CADD/CAP 
to NDEP in November 2012 and 
NDEP approved

Planned: Submit Closure Report– Planned:  Submit Closure Report 
(CR) to NDEP - July 2013

 Status: Submitted CR to NDEP 
in June 2013 and NDEP approved

Lead removal inside trench – CAU 104

Page 9Page 9Title
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Soils FY 2013 Wrap Up
( ti d)(continued)

• Hydronuclear Sites (CAU 465)

Pl d S b it CR t NDEP D b 2012– Planned:  Submit CR to NDEP – December 2012

 Status: Submitted CR to NDEP in November 2012

and NDEP approvedand NDEP approved

• Area 9 Yucca Flat Plutonium Dispersion Sites 
(CAU 571)(CAU 571)

– Planned:  Submit Corrective Action Investigation 
Plan (CAIP) to NDEP – August 2013

 Status: Submitted CAIP to NDEP in July 2013

and NDEP approved

Page 10Page 10Title
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Soils FY 2013 Wrap Up
( ti d)(continued)

• Area 11 Plutonium Valley Dispersion Sites (CAU 366)

– Planned: Submit CAP to NDEP – May 2013– Planned:  Submit CAP to NDEP – May 2013

 Status: Submitted to NDEP 
in April 2013 and NDEP 

dapproved

– Planned:  Complete closure 
field work – September 2013p

 Status: Closure field work 
completed in May 2013

Coyote posing for camera – CAU 366
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Soils FY 2013 Wrap Up
(continued)(continued)

• Miscellaneous Soils Sites• Miscellaneous Soils Sites 
(CAU 567)

– Planned:  Submit CAIP to 
NDEP – September 2013

 Status: Submitted CAIP 
to NDEP in July 2013 and o Ju y 0 3 a d
NDEP approved

Vi f d i CAU 567View of drainage – CAU 567
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Soils FY 2013 Wrap Up
(continued)(continued)

• Area 3 Yucca Flat ea 3 ucca a
Atmospheric 
Test Sites (CAU 569)

Planned: Submit CADD– Planned:  Submit CADD 
to NDEP – May 2013

 Status: Submitted 
CADD/CR to NDEP in 
April 2013 and NDEP 
approved

Geophysical surveying activities – CAU 569

Page 13Page 13Title
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FY 2013 NSSAB Work Plan Item
Provide a recommendation on which corrective action 
alternative (closure in place or clean closure) should be 

l t d b th D t t f E f CAU 105 A 2selected by the Department of Energy for CAU 105 – Area 2 
Yucca Flat Atmospheric Test Sites

St tStatus

• NSSAB Recommendation May 2013

• DOE Response June 2013DOE Response June 2013

– NSSAB-recommended corrective actions were 
implemented

– Final CADD/CR submitted to NDEP in September 2013

Page 14Page 14Title
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Soils FY 2014 Planned Activities

• Area 9 Yucca Flat 
Atmospheric Test SitesAtmospheric Test Sites 
(CAU 570)

– Planned:  Submit CADD/CR 
t NDEP D b 2013to NDEP – December 2013

• Area 11 Plutonium ValleyArea 11 Plutonium Valley 
Dispersion Sites (CAU 366)

– Planned: Submit CR to 
NDEP December 2013NDEP – December 2013

Soil remediation – CAU 570
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Soils FY 2014 Planned Activities
(continued)(continued)

• Area 3 Plutonium Dispersion Sites (CAU 568)

– Planned:  Submit CAIP to NDEP – March 2014

• Smoky Contamination Area (CAU 550)• Smoky Contamination Area (CAU 550)

– Planned:  Submit CADD to NDEP – March 2014

• Small Boy (CAU 541)

– Planned:  Submit CAIP to NDEP – July 2014

Page 16Page 16Title
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Soils FY 2014 Planned Activities
(continued)

• Area 9 Yucca Flat 
Plutonium Dispersion SitesPlutonium Dispersion Sites 
(CAU 571)

– Planned:  Complete field 
activities – April 2014

• Miscellaneous Soil Sites• Miscellaneous Soil Sites 
(CAU 567)

– Planned:  Complete field 
activities – March 2014

Site visit – CAU 571

Page 17Page 17Title
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Proposed FY 2014 NSSAB 
Work Plan Items

• Corrective Action 
Alternatives for 
CAU 550, Smokey , y
Contamination Area

R di lid D• Radionuclide Decay 
at Use-Restricted Soil 
Sites

Airplane crash site– CAU 550

Page 18Page 18Title
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Undergro nd Test Area (UGTA)Underground Test Area (UGTA)
FY 2013 Wrap Up and FY 2014

Pl d A ti itiPlanned Activities 

Bill Wilborn
Underground Test Area (UGTA) Activity LeadUnderground Test Area (UGTA) Activity Lead

Nevada Site Specific Advisory Board
September 18, 2013



UGTA FY 2013 Wrap Upp p

• Rainier Mesa

Pl d T h i l B i d A t– Planned: Technical Basis and Agreement 
Document – October – December 2012

 Status: Completed December 2012p

– Planned: Flow and Transport Model 
D t O t b 2012 S t b 2013Document – October 2012 – September 2013

 Status: Draft completed July 2013; additional 
technical backup and justification needed to make 
document more complete; completion of final 
document – July 2014

Page 2Page 2Title
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UGTA FY 2013 Wrap Upp p
(continued)

• Other

– Planned: Develop UGTA 
Sampling Plan – October 
2012 – July 20132012 – July 2013

 Status: Completed July 
2013; one revision 

t d b dexpected based on 
internal comments and 
additional program 
needs

Page 3Page 3Title
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UGTA FY 2013 Wrap Up
( ti d)(continued)

• Pahute Mesa

– Planned: Complete Phase II Drilling – November 2012a ed Co p e e ase g o e be 0

 Status: Completed November 2012

– Planned: Continue Data 
Analysis – Ongoing

 Status: Continuing data Status: Continuing data 
analysis and evaluation 
until June 2015

Scenic photo of wild horses taken at Pahute Mesa (Area 18)
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UGTA FY 2013 Wrap Up
(continued)

• Frenchman Flat

Pl d M d l E l ti D t C ll ti d A l i– Planned: Model Evaluation Data Collection and Analysis –
November 2012 – September 2013

 Status: On schedule to be complete by September 2013; 
Model Evaluation report complete by September 2014

• Yucca Flat

– Planned: Flow and Transport Model Document – October 
2012 – March 2013

Status: Completed in March 2013; External Peer Review Status: Completed in March 2013;  External Peer Review 
planned to begin in September 2014
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UGTA FY 2013 Wrap Up
Additional Activities

• Complete purging and 
sampling of well PM-3 by 
September 2013

Discharge sump and view of site pad – Well PM-3

Page 6Page 6Title
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FY 2013 NSSAB Work Plan Item
R i th d ft ti d l d f th R i iReview the draft questions developed for the Rainier 
Mesa/Shoshone Mountain Peer Review panel and 
provide recommendations on how they could be 
enhanced

Status

• NSSAB Recommendation Carried Over to 
FY 2014 

External Peer Review members receive briefings 

Page 7Page 7Title
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FY 2013 NSSAB Work Plan Item
(continued)(continued)

Review the Nye County Drilling Proposal and determine 
from a community perspective if this is something thefrom a community perspective if this is something the 
Board recommends the DOE support

StatusStatus

• NSSAB Recommendation January 2013

• DOE Response January 2013

– Working with Environmental Management 
Headquarters on an official DOE response to 
Nye County’s proposal

Page 8Page 8Title
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FY 2013 NSSAB Work Plan Item
(continued)(continued)

Review the key parameters of the NNSS Integrated Groundwater 
Sampling Plan and determine if the NSSAB supports the 
parameters Additionally and from a community perspectiveparameters.  Additionally and from a community perspective, 
provide recommendations for how the proposed concept of an 
integrated groundwater sampling plan could be enhanced.

Status

• NSSAB Recommendation May 2013

• DOE Response June 2013

– NNSS Integrated Groundwater Sampling Plan has beenNNSS Integrated Groundwater Sampling Plan has been 
drafted and requires additional revisions and comments are 
being addressed prior to finalization

Page 9Page 9Title
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FY 2014 Planned Activities

• Frenchman Flat 

– Prepare and complete– Prepare and complete 
model evaluation 
report by July 2014

C l t li f– Complete sampling of 
three wells: RNM-2s, 
RNM-1, and UE-5n by 
September 2014

Page 10Page 10Title
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FY 2014 Planned Activities
( ti d)(continued)

• Pahute Mesa 

– Complete well sampling of wells ER-EC-14 and 
ER-EC-15 by June 2014

Complete well PM 3 data evaluation report by– Complete well PM-3 data evaluation report by 
February 2014

– Complete testing of well pumping technologies at 
wells ER-20-8 and ER-EC-11 by September 2014

 Includes a Jack Pump and Blatypus system

Page 11Page 11Title
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FY 2014 Planned Activities
( ti d)(continued)

• Yucca Flat 

– Complete Corrective Action Decision Document (CADD) 
by September 2014

– Complete External Peer Review by September 2014

• Rainier Mesa 

– Complete flow and transportp p
model for State of Nevada 
Division of Environmental 
Protection review byProtection review by 
July 2014

NSSAB Tour of Stockade Wash Overlook at Rainier Mesa

Page 12Page 12Title
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Proposed FY 2014 NSSAB 
Work Plan Items

• NNSS Communication Plan for Groundwater Sampling p g
Results

• Review Questions for Rainier Mesa/Shoshone Q
Mountain Peer Review Panel – Carry Over Work Plan 
Item from FY 2013

• External Peer Review for 
Yucca Flat

• Groundwater Open House
2012 Groundwater Open House in Amargosa Valley

Page 13Page 13Title
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Waste ManagementWaste Management
FY 2013 Wrap Up and FY 2014

Planned Acti itiesPlanned Activities 

Rob Boehlecke
Environmental Management Operations ManagerEnvironmental Management Operations Manager

Nevada Site Specific Advisory Board
September 18, 2013



Waste Management FY 2013 Wrap Up
• Planned: Safely dispose 

approximately 1.2 million cubic 
feet (ft3) of forecasted Lowfeet (ft3) of forecasted Low-
Level Waste (LLW) and Mixed 
Low-Level Waste (MLLW)

– Status: As of August 31, 2013 –
the Nevada National Security 
Site (NNSS) safely disposed ofSite (NNSS) safely disposed of 
approximately 912K ft3 LLW/
MLLW

LLW/MLLW Disposal Activities at the Area 5 
R di i W M Si

 Latest projection for FY 2013 
is still 1.2 million ft3 LLW/MLLW 

Radioactive Waste Management Site

Page 2Page 2Title
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Waste Management FY 2013 Wrap Upg p p
(continued)

• Planned: Operationally 
close disposal cells asclose disposal cells as 
necessary

– Status: Completed 
construction of one 
disposal cell anddisposal cell and 
operationally closed one
disposal cell in FY 2013

Page 3Page 3Title
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Waste Management FY 2013 Wrap Up
(continued)

• Planned:  Submit Performance Assessment Annual Summary 
to Low Level Waste Federal Review Group (LFRG)to Low-Level Waste Federal Review Group (LFRG)

– Status: Submitted in March 2013 and LFRG had no 
comments/ concernscomments/ concerns

• Planned:  Submit Annual Groundwater Monitoring Report to 
St t f N d Di i i f E i t l P t ti (NDEP)State of Nevada Division of Environmental Protection (NDEP)

– Status: Submitted in February 2013 and NDEP had no 
t /comments/concerns

Page 4Page 4Title
564FY13 – 9/18/2013 – Page 4
Log No 2013-213



Waste Management FY 2013 Wrap Up
( ti d)(continued)

• Planned:  NNSS Waste Acceptance 
Criteria

– Status: Completed Revision 10 in 
June 2013

• Planned: Annual Safety Basis Update• Planned:  Annual Safety Basis Update

– Status: Pending

• Planned:  Complete 28 Radioactive p
Waste Acceptance Program (RWAP) 
Facility Evaluations and MLLW 
verifications

– Status: On schedule to complete by 
end of September 2013

Page 5Page 5Title
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FY 2013 NSSAB Work Plan Item

Review the existing Waste Acceptance Review Panel process 
and provide a recommendation for ways the process could be 
enhanced

Status

• NSSAB Recommendation Expected September 2013

Page 6Page 6Title
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FY 2014 Planned Activities
• Safely dispose approximately 1.3 million ft3 of forecasted 

LLW/MLLW

• Open or operationally close disposal cells as necessary

• Submit Performance 
Assessment Annual 
Summary to LFRG 
by March 2014y

• Submit Annual Groundwater
Monitoring Report to NDEP g p
by February 2014

Page 7Page 7Title
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FY 2014 Planned Activities
(continued)(continued)

• Investigate options to 
re-vegetate the 92-acre 
portion of Area 5 p
Radioactive Waste 
Management Site due 
to droughtg
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Proposed FY 2014 NSSAB 
Work Plan Item

• Radioactive Waste Acceptance Program 
Assessment Improvement Opportunities

Page 9Page 9Title
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Environmental ManagementEnvironmental Management 
Work Plan Status

FY 2013 Wrap Up andFY 2013 Wrap Up  and 
FY 2014 Planned Activities 

Scott Wade
Assistant Manager for Environmental ManagementAssistant Manager for Environmental Management

Nevada Site Specific Advisory Board
September 18, 2013



FY 2013 NSSAB Work Plan Item
Provide a recommendation to the Department of Energy regarding 
potential ways the Community Environmental Monitoring Program 
could be enhanced to ensure it reflects current missionscould be enhanced to ensure it reflects current missions

Status

• NSSAB Recommendation August 2013

• DOE Response September 2013

Page 2Page 2Title
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FY 2013 NSSAB Work Plan Item
Review FY 2015 baseline funding needs and provide a 
recommendation to the Department of Energy prioritizing 
the work by activityy y

Status

• NSSAB Recommendation January 2013

• DOE Response to NSSAB February 2013

• Budget Guidance Issued by Environmentalg y
Management (EM) Headquarters (HQ) April 2013

• Nevada Field Office Presented Budget 
f QBriefing to EM HQ May 2013

• Integrated Priority List Submitted to EM HQ June 2013

Page 3Page 3Title
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FY 2013 NSSAB Work Plan Item
( ti d)

Review FY 2015 baseline funding needs and provide a 
recommendation to the Department of Energy prioritizing

(continued)

recommendation to the Department of Energy prioritizing 
the work by activity

Future Activities

• Final DOE Budget to Office of Management
and Budget (OMB) September 2013

• OMB Budget Decisions Issued TBD

• OMB Passback ~ November 2013OMB Passback  November 2013

• President’s Budget to Congress February 2014
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Proposed FY 2014 NSSAB 
Work Plan Item

• FY 2016 Baseline Prioritization
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Item 1 
 

Work Plan Item:  Corrective Action Alternatives for Corrective Action Unit (CAU) 550, Smokey Contamination Area 

  Deadline for 
Recommendation: 

November 2013 

  Description:  The Nevada Field Office will provide a briefing to the NSSAB during the November 2013 Full Board meeting 
outlining the nature and extent of contamination, the potential risk to human health and the environment, and 
an overview of the Evaluation of Corrective Action Alternatives document (a copy of the draft document will also 
be made available).  This evaluation utilizes the Environmental Protection Agency’s screening criteria for ranking 
corrective actions (i.e. no further action, clean closure, and closure in place) and will provide the basis for 
Nevada Field Office’s preferred corrective action option.  
 
The NSSAB will provide a recommendation, from a community perspective, on which corrective action 
alternative (e.g., closure in place or clean closure) should be selected for CAU 550. 

 

Item 2 
 

Work Plan Item:  External Peer Review for Yucca Flat 
Deadline for 
Recommendation: 

November 2013 

Description:  The Nevada Field Office will provide a briefing to the NSSAB during the November 2013 Full Board meeting 
describing the External Peer Review for Yucca Flat.   
 
The NSSAB will provide a recommendation, from a community perspective, on which types of scientific 
disciplines should be on the external peer review panel. 

 

Item 3 
 

Work Plan Item:  Radionuclide Decay at Use‐Restricted Soil Sites 
Deadline for 
Recommendation: 

February 2014 

Description:  The Nevada Field Office will provide a report to the NSSAB that analyzes the decay rates at closed soils sites and 
explains the timeframe for when use‐restricted areas will have radiation readings greater than 25 mrem.  
Additionally, the Nevada Field Office will provide a briefing during either the November 2013 or February 2014 
Full Board meeting explaining the report.   
 
The NSSAB will provide recommendations, from a community perspective, that answer the following two 
questions: are there any improvements or enhancements to be made to the report?  What should DOE’s actions 
be when the radionuclides in the use‐restricted areas have decayed? 
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Item 4 
 
 

Work Plan Item:  Groundwater Open House 
Deadline for 
Recommendation: 

February 2014 

Description:  The Nevada Field Office will host its annual groundwater open house during the first quarter of FY 2014.  NSSAB 
members are asked to attend.   
 
The NSSAB will provide recommendations on how the Open House could be enhanced in the future (i.e., format, 
advertising, and subject matter). 

 

Item 5  

 

Work Plan Item:  NNSS Communication Plan for Groundwater Sampling Results 

Deadline for 

Recommendation: 

March 2014 

Description:  The Nevada Field Office plans to develop a communication plan that will describe communication activities that 
will take place based on UGTA sampling and data collection results.  The Nevada Field Office will provide a 
briefing to the NSSAB during the February 2014 Full Board meeting explaining the plan.   

The NSSAB will provide a recommendation on ways the communication plan could be enhanced from a 
community perspective. 

 

Item 6 
 

Work Plan Item:  FY 2016 Baseline Prioritization 
Deadline for 
Recommendation: 

March 2014 

Description:  The Nevada Field Office will provide briefings on planned FY 2016 activities during the March 2014 Full Board 
meeting.  
 
The NSSAB will provide a recommendation ranking the activities. 
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Item 7 
 

Work Plan Item:  RWAP Assessment Improvement Opportunities 
Deadline for 
Recommendation: 

July 2014 

Description:  The Nevada Field Office will provide a briefing to the NSSAB on the RWAP assessment process during the May 
2014 Full Board meeting.   
 
The NSSAB will send 1‐2 members to observe a RWAP assessment and look for improvement opportunities.  
Those members will present their observations to the Full Board during the July 2014 meeting.  The NSSAB will 
develop a recommendation for ways to improve the RWAP assessment process.  

 

Item 8 
 

Work Plan Item:  Review Questions for Rainier Mesa/Shoshone Mountain Peer Review Panel ***Carry Over Work Plan Item From 
FY 2013*** 

Deadline for 
Recommendation: 

May 2014 

Description  Upon completion of the Rainier Mesa/Shoshone Mountain flow and transport model document, a peer review 
panel will be assembled to provide an independent review of the modeling, similar to the Frenchman Flat Peer 
Review conducted in 2010.  A set of questions have been prepared for the panel to answer during the review. 
The Nevada Field Office provided a briefing to the NSSAB on this in August 2013. The Nevada Field Office can 
provide additional information/briefings based on the needs of the Board. 
 
The NSSAB will provide a recommendation, from a community perspective, on how the questions could be 
enhanced. 
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September 18, 2013 
 
 
 
Ms. Kelly Snyder, DDFO 
U.S. Department of Energy, Nevada Field Office 
P.O. Box 98518 
Las Vegas, NV 89193-8518 
 
SUBJECT:  Proposed FY 2014 NSSAB Work Plan 
 
Dear Ms. Snyder, 
 
At our September 18, 2013, Full Board meeting, the NSSAB had the opportu-
nity to review the list of activities the Department of Energy (DOE) proposed 
the NSSAB incorporate into their FY 2014 work plan.  In addition, the NSSAB 
also discussed potential tasks.  After Full Board discussion, the NSSAB 
would like DOE’s approval for the attached work plan. 
 
We appreciate the opportunity to review and comment on Environmental 
Management activities at the Nevada National Security Site and look forward 
to a productive year. 

 
Sincerely, 
 
 
 
 
Kathleen L. Bienenstein, Chair 
 
Attachment   

 
cc: C. B. Alexander, DOE/HQ (EM-3.2) FORS 
 D. A. Borak, DOE/HQ (EM-3.2) FORS 
 M. R. Hudson, DOE/HQ (EM-3.2) FORS 
 C. G. Lockwood, EMOS, NNSA/NFO, Las Vegas, NV 
 S. A. Wade, AMEM, NNSA/NFO, Las Vegas, NV 
 B. K. Ulmer, N-I, Las Vegas, NV 
 NSSAB Members and Liaisons 
 NNSA/NFO Read File 

 
 

 
 
 



Sun Mon Tue Wed Thu Fri Sat 

  1 
 

2 
NSSAB Orientation 

3 4 5 

6 7 8 9 10 11 12 

13 14 
EM SSAB Chairs 
Meeting, hosted by 
Portsmouth SSAB 
Columbus Day 

15 
EM SSAB Chairs 
Meeting, hosted by 
Portsmouth SSAB 

16 
EM SSAB Chairs 
Meeting, hosted by 
Portsmouth SSAB 

17 
EM SSAB Chairs 
Meeting, hosted by 
Portsmouth SSAB 

18 19 

20 21 22 23 24 25 26 

27 28 29 30 31 
 
 
 
Halloween 

  

October 2013 



Sun Mon Tue Wed Thu Fri Sat 

     1 2 

3 4 5 6 7 8 9 

10 11 
 
 
 
Veteran’s Day 

12 13 14 
 
NSSAB Tour of the 
NNSS 

15 16 

17 18 19 20 
NSSAB Full  
Board Meeting 

21 22 23 

24 25 26 
 

27 28 
 
 
 
Thanksgiving 

29 30 

November 2013 



Sun Mon Tue Wed Thu Fri Sat 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 
 

20 21 

22 23 24 
 
 
 
Christmas Eve 

25 
 
 
 
Christmas Day 

26 27 28 

29 30 31 
 
 
 
New Year’s Eve 

    

December 2013 



Sun Mon Tue Wed Thu Fri Sat 

   1 
 
 
 
New Year’s Day 

2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 
 
 
Martin Luther  
King Day 

21 22 23 24 25 

26 27 28 29 30 31  

January 2014 



Sun Mon Tue Wed Thu Fri Sat 

      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 
 
 
 
President’s Day 

18 19 
NSSAB Full  
Board Meeting 

20 21 22 

23 24 25 26 27 28  

February 2014 



Sun Mon Tue Wed Thu Fri Sat 

      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 18 19 
NSSAB Full  
Board Meeting 

20 21 22 

23 24 25 26 27 28 29 

30 31      

March 2014 



Sun Mon Tue Wed Thu Fri Sat 

  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 
 
 
 
Easter 

21 22 23 24 25 26 

27 28 29 30    

April 2014 



Sun Mon Tue Wed Thu Fri Sat 

    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 
NSSAB Full  
Board Meeting 

22 23 24 

25 26 
 
 
 
Memorial Day 

27 28 29 30 31 

May 2014 



Sun Mon Tue Wed Thu Fri Sat 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30      

June 2014 



Sun Mon Tue Wed Thu Fri Sat 

  1 2 3 4 
 
 
 
Independence Day 

5 

6 7 8 9 10 11 12 

13 14 15 16 
NSSAB Full  
Board Meeting 

17 18 19 

20 21 22 23 24 25 26 

27 28 29 30 31   

July 2014 



Sun Mon Tue Wed Thu Fri Sat 

     1 2 

3 4 5 6 7 8 9 

10 11 12 13 14 15 16 

17 18 19 20 21 22 23 

24 25 26 27 28 29 30 

31       

August 2014 



Sun Mon Tue Wed Thu Fri Sat 

 1 
 
 
 
Labor Day 

2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 
NSSAB Full  
Board Meeting 

18 19 20 

21 22 23 24 25 26 27 

28 29 30     

September 2014 




