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Environmental Management 

Monthly Report to the NSSAB 
January 2015 

 
Waste Disposal and Transportation 
 
 The quarterly waste volumes for low-level waste (LLW) and mixed low-level waste (MLLW) for the 

quarter ending December 31, 2014, for the Nevada National Security Site (NNSS) will be provided 
in the Monthly Report to the NSSAB for February 2015. 

 
 The Facility Evaluations planned for December 2014 were postponed due to unavailability of the 

generators’ Waste Certification Officials and will be rescheduled this fiscal year.   
 

 The Radioactive Waste Acceptance Program (RWAP) will conduct an impromptu Facility 
Evaluation of a generator in January 2015.  

 
 In September 2014, RWAP conducted a Facility Evaluation of the NNSS Waste Acceptance Criteria 

(WAC) for Babcock and Wilcox Conversion Services (BWCS), Paducah, Kentucky (please see 
September – December 2014 NSSAB Monthly Reports for more information).  In January 2015, 
RWAP will conduct a Facility Evaluation of the NNSS WAC for BWCS, Portsmouth, Ohio, which 
is a sister organization.  Since both generators utilize the same procedures/processes/equipment/etc., 
RWAP expects the Facility Evaluation of BWCS, Portsmouth to proceed smoothly. 

 
 In January 2015, approximately 110,000 cubic feet of LLW and MLLW is forecasted for disposal at 

the NNSS. 
 

 LLW and MLLW Transportation Routing Quarterly Report for 4th Quarter, July – September 2014, 
available online at http://www.nv.energy.gov/emprograms/transportationreports.aspx 
 

 
Underground Test Area (UGTA) 
 
Corrective Action Unit (CAU) 97, Yucca Flat  
In December 2014, the final External Peer Review panel report was submitted to the Nevada Field 
Office and a close-out meeting was held with the panel on December 19, 2014.  
 
CAU 98, Frenchman Flat  
During December 2014, an outline for the Closure Report was developed and forwarded to the State of 
Nevada Division of Environmental Protection (NDEP) for review. 

 
CAU 99, Rainier Mesa/Shoshone Mountain 
In December 2014, U.S. Geological Survey continued addressing Preemptive Review Committee 
comments to the conceptual model report.  
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 CAUs 101/102, Pahute Mesa 
In December 2014, work continued on several Phase II geology, hydrology, transport analysis, and 
evaluation tasks; and field sampling continued.  
 
Industrial Sites  
 
Non-Resource Conservation and Recovery Act (RCRA) Post-Closure Monitoring Sites 
The Non-RCRA Post-Closure Monitoring Sites include 135 Corrective Action Sites (CASs) where 
post-closure inspections and maintenance are performed in accordance with closure requirements.  
Annual inspections were completed in December 2014; required repairs and maintenance will be 
performed in early 2015.  
 
RCRA Post-Closure Monitoring Sites 
The RCRA Post-Closure Monitoring Sites include six CAUs where post-closure inspections, 
monitoring, and maintenance are performed in accordance with the RCRA Permit and closure 
requirements.  In December 2014, the quarterly and semi-annual inspections were performed; required 
repairs and maintenance will be performed in early 2015.   
 
CAU 575, Area 15 Miscellaneous Sites 
CAU 575 comprises two CASs related to historical nuclear testing.  In December 2014, the Streamlined 
Approach for Environmental Restoration (SAFER) Plan was submitted to and approved by NDEP, and 
some field activities were conducted. 
 
Soils 
 
CAUs 411 and 412, Double Tracks Plutonium Dispersion and Clean Slate I Plutonium Dispersion 
CAUs 411 and 412 comprise one CAS each on the Nevada Test and Training Range.  In December 
2014, preparation of the SAFER Plans for CAUs 411 and 412 continued and will continue in January 
2015.  The SAFER Plans for CAUs 411 and 412 are enforceable milestones under the Federal Facility 
Agreement and Consent Order and are currently due to NDEP in March 2015.  
 
CAU 415, Project 57 No. 1 Plutonium Dispersion 
CAU 415 comprises one CAS related to historical nuclear testing.  In May 2014, the SAFER Plan for 
CAU 415 was approved by NDEP; plans to implement the corrective actions will continue in January 
2015.  
 
CAU 541, Small Boy 
CAU 541 comprises two CASs related to historical nuclear testing.  Site investigation activities 
continued in December 2014. 
 
CAU 550, Smoky Contamination Area 
CAU 550 comprises 19 CASs related to historical nuclear testing.  In December 2014, preparation of the 
Corrective Action Decision Document/Closure Report (CADD/CR) continued and will continue in 
January 2015.  The CADD/CR is due to NDEP in February 2015.   
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CAU 567, Miscellaneous Soil Sites 
CAU 567 comprises four CASs related to historical nuclear testing.  In December 2014, the CADD/CR 
for CAU 567 was submitted to NDEP; a response is expected in January 2015.  
 
CAU 568, Area 3 Plutonium Dispersion Sites 
CAU 568 comprises six CASs related to historical nuclear testing.  In December 2014, radiological 
activities and sampling were performed.   
 
CAU 573, Alpha Contaminated Sites 
CAU 573 comprises two CASs related to historical nuclear testing.  In December 2014, pre-field 
activities continued.   
 
Public Involvement: 
 

 Ongoing exhibits: 
o Operation Clean Desert – Nevada Public Reading Room in Las Vegas, Beatty Library, 

Amargosa Valley Library, Goldfield Library, and Central Nevada Museum in Tonopah 
o Environmental Management kiosks – Enterprise Library (Las Vegas Blvd. South near 

Blue Diamond Road), Indian Springs Library 
 Publications: 

o Published an EM News Flash article (Surface Cleanup Concludes Tonopah Test Range) 
on December 24, 2014 and submitted an article on 2014 accomplishments (Nevada Site 
Celebrates 2014, Makes Way for 2015) published in HQ’s EM Update newsletter on 
December 23, 2014 

o Distributed a press release on the signing of a Memorandum of Understanding between 
Secretary Moniz and Governor Sandoval formalizing the Working Group and issuance of 
the Record of Decision for the NNSS Site-Wide Environmental Impact Statement 

o Ongoing social media campaign (Facebook and Twitter) 
 Events 

o Planned and supported 2014 Winter Waste Generator Workshop 
 Tours 

o Supported NNSS site tour for Pahrump residents – December 9, 2014 
o Supported NNSS site tour for NDEP – December 16, 2014 

 NSSAB: 
o Two NSSAB Members observed UGTA Quality Assurance Plan Assessment – 

December 8-10, 2014 
 


