

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. 0195	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY NNSA M&O Contracting Branch NA-PAS-211 Albuquerque Complex P.O. Box 5400 Albuquerque NM 87185-5400	CODE 05115	7. ADMINISTERED BY (If other than Item 6) NNSA Nevada Field OFC NA-00-NV P.O. Box 98518 Las Vegas NV 89193-8518	CODE 05002
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) MISSION SUPPORT & TEST SERVICES LLC Attn: Paul Spickard PO Box 98521 M/S NLV019 Las Vegas NV 891938421		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE YSYZHPCG4XB3			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-NA0003624
			10B. DATED (SEE ITEM 13) 05/12/2017

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.243-4
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

UEI: YSYZHPCG4XB3

This modification is for the settlement of the Request for Equitable Adjustment (REA) dated 16 March 2023 for this project. This modification settles this REA in its entirety. As a result of this modification, the total contract price is increased by \$1,982,335.00 from \$38,900,000.00 to \$40,882,335.00. The Period of Performance is changed from 996 calendar days from the issuance of NTP (issued on January 7, 2021) to 1,275 days from issuance of NTP. In effect, the contract completion date is changed from September 30, 2023, to July 5, 2024.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Garrett Harencak, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Tia B. Scott
15B. CONTRACTOR/OFFEROR <i>Garrett Harencak</i> (Signature of person authorized to sign)	15C. DATE SIGNED 10/25/23
16B. UNITED STATES OF AMERICA <i>Tia Scott</i> (Signature of Contracting Officer)	16C. DATE SIGNED 10/26/2023

Previous edition unusable

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-NA0003624/0195

PAGE OF  
2 3

NAME OF OFFEROR OR CONTRACTOR  
MISSION SUPPORT & TEST SERVICES LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: Period of Performance: 06/07/2017 to 11/30/2027				

A. **DESCRIPTION OF CHANGES:** This modification is for the settlement of the Request for Equitable Adjustment (REA) dated 16 March 2023 for this project (Contract#DE-NA0003624, SubClin 0003A, Modification 0089). The government and contractor have agreed on the terms herein and this modification settles this REA in its entirety. Adjustments to the period of performance and contract value are described in paragraph B, below.

B. **CONTRACT PRICE AND PERIOD OF PERFORMANCE:** As a result of this modification, the total contract price is increased by \$1,982,335.00 from \$38,900,000.00 to \$40,882,335.00. The Period of Performance is changed from 996 calendar days from the issuance of Notice to Proceed (NTP) on January 7, 2021, to 1,275 days from issuance of NTP. In effect, the contract completion date is changed from September 30, 2023, to July 5, 2024.

C. **SCOPE OF WORK ADDED BY MODIFICATION:** CD-2/3 and CD-4 documents shall be updated as necessary to reflect the period of performance that is changed by modification.

D. **NOTICE OF CHANGE IN RESERVATION OF FUNDS:** Total funding for this contract price is increased by \$1,982,335.00 from \$38,900,000.00 to \$40,882,335.00.

E. **CONTRACTOR'S STATEMENT OF RELEASE:** The contractor waives and releases all claims, liens, and payments, express or implied, attributable to the facts and circumstances described in the REA dated March 16<sup>th</sup>, 2023, including related subcontractor claims and liens.

The contractor further agrees that any and all costs, including interest, which are attributable to, or which might now or in the future be allocable to, the facts and circumstances described in the REA dated March 16<sup>th</sup>, 2023, are incorporated into the equitable adjustment via this modification to the contract.

It is expressly understood that the Government has no obligation to provide funds in addition to those reserved in writing. No other changes are made because of this modification.

**All other terms and conditions remain unchanged.**